



Source: FHWA

Cape Meares Road Relocation October 13, 2023

Construction Activities & Upcoming Work

Asphalt placement completed over the weekend which will be quickly followed with guardrail installation scheduled to begin today. The soldier pile wall is nearing completion with the final concrete pour having been completed on Thursday. Final concrete surface finishing on the soldier pile wall is scheduled for completion next week. Truck traffic between the south project entry and the adjacent Lighthouse Quarry will be minimal through project completion, however, construction traffic is expected to be steady on the closed portion of the old Cape Meares Loop for the next few weeks. Therefore, Tillamook County has prohibited pedestrian and bicycle traffic on the old roadway through project completion in Fall 2023. A two week time extension is anticipated for added fencing and guardrails.

ROAD CLOSURES

Current road closure points will remain in effect on Bayocean Road near the Cape Meares Lighthouse, and approximately 0.5 miles south of the Lighthouse. Construction will have minimal impact on public traffic as it is closed to through traffic. Please be advised that project limits are now designated by barricades on Cape Meares Loop. coming south from Bayocean Road. See map on the following page for areas not accessible to the public.

Project Website: <https://highways.dot.gov/federal-lands/projects/or/>

Source: FHWA



View of top lift of asphalt being placed over the geofoam wall.

Project Website: <https://highways.dot.gov/federal-lands/projects/or/tillamook-b780-1>

Western Federal Lands Highway Division

Project Number:
OR TILLAMOOK B780
(1)

FHWA Contact:
John Henderson
john.henderson@dot.gov
360-839-3867

Project Partner:
Tillamook County
Federal Highway
Administration
Western Federal Lands
Highway Division

Contractor:
M.A. DeAtley Construction, Inc.
829 Evans Rd,
Clarkston, WA 99403

Notice to Proceed:
December 6, 2021.

Fixed Completion Date:
October 31, 2023 (two week
extension now anticipated)



U.S. Department
of Transportation

**Federal Highway
Administration**

OR TILLAMOOK B780(1), Cape Meares Road Relocation

Map



Source: FHWA

Map Source: Google

All project images
Source: FHWA

Project location and areas closed off to the public.

OR TILLAMOOK B780(1), Cape Meares Road Relocation

Pictures



View of top lift of asphalt being placed in front of the soldier pile. The soldier pile is scheduled for completion next week.

Source: FHWA

View of final concrete pour at the soldier pile wall.



Source: FHWA